

*Rec'd CB 7/5
you ~~gt~~
Review ~~AB~~
copy to WKE*

PROGRESS REPORT
FOR
MAY 1960
ON THE
CLIP MODIFICATION
RD 45, TASK ORDER CC

23 June 1960

The two prototypes [redacted] were received
during the month and will be worked up after approval of the
Project Officer to their basic design. [redacted]

STAT

STAT

STAT

In addition to the above work, some engineering effort
was continued into the investigation of [redacted]

STAT

STAT

FINANCIAL STATEMENT

Total Amount of Contract	\$ 26,212.00
Expenditures for May 1960	2,518.39
Total Expenditures to 31 May 1960	17,997.10
Balance of Contract	8,214.96

Expiration Date: 26 December 1960

me